
Brevard County 
Save Our Indian River Lagoon Project Plan 

Citizen Oversight Committee 
December 14, 2018 – 8:30 to 11:30 am 

Brevard County Government Center 
2725 Judge Fran Jamieson Way 

Building C, 3rd Floor, Florida Room 
Viera Florida 32940 

I. Call to Order 
II. Roll Call 

III. Approval of the Agenda 
IV. Approval of Minutes 
V. Monthly Progress and Fiscal Reports – Virginia Barker, Director 

a. December 2018 Progress Report 
b. Save Our Indian River Lagoon Project Performance Table 
c. Revenue Graph and Financial Statement 

VI. Other Reports and Special Presentations 
a. The Importance of the Indian River Lagoon to Brevard County – Frank Abbate, 

County Manager 
b. Crane Creek Rediversion (M-1) Canal Funding Celebration – Drew Bartlett, 

Deputy Secretary, Florida Department of Environmental Protection and Anne 
Shortelle, Executive Director, St. Johns River Water Management District 

c. Harmful Algal Blooms of Florida – Dr. James Sullivan, Executive Director of 
Harbor Branch Oceanographic Institute, Florida Atlantic University  

d. Modeling Muck Toxicity and E. coli Screening – Dr. Drew Palmer, Florida Institute 
of Technology 

e. Save Our Indian River Lagoon Community Survey Results – Holly Abeels, 
University of Florida, Institute of Food and Agricultural Sciences, Sea Grant 
Extension Agent 

f. My Lagoon Story Videos – Dylan Hansen 
 

VII. New Business 
a. 2019 Project Funding Requests 

VIII. General Public Comment 
IX. Final Comments by Chair and Committee Members 
X. Adjournment 



 

Save Our Indian River Lagoon  
Citizen Oversight Committee Meeting Minutes 

November 16, 2018 – 8:30 a.m. – 11:30 a.m. 
2725 Judge Fran Jamieson Way, 

Bldg. C, 1st Floor, Commission Room 
Viera, FL 32940 

Members Present: 

Expertise Member Present Alternate Present 
Science  Lorraine Koss Yes Charles Venuto No 
Technology John Byron Yes Vinnie Taranto Yes 
Education Stephany Eley - Chair Yes John Durkee Yes 
Finance Courtney Barker Yes Todd Swingle Yes 
Tourism David Lane – Vice-Chair No Karen McLaughlin Yes 
Real Estate Gene Artusa No Danielle Bowden Yes 
Lagoon Advocacy John Windsor Yes Terry Casto Yes 

Staff Present: 

Virginia Barker, Brevard County Natural Resources Management Director 
Christine Valliere, Brevard County Assistant County Attorney 
Carol Gerundo, Executive Secretary 
Walker Dawson, Engineer III, Muck Dredging 
Courtney Maier, Engineer I, Stormwater 
Anthony Gubler, Associate Environmental Specialist 
Brandon Smith, Environmental Specialist 
Crystal Melton, Fiscal Analyst 
Matt Culver, Brevard County Boating & Waterways Program Coordinator 

I. Call to Order 
II. Roll Call 

A quorum was established. 

III. Approval of the Agenda 
Virginia Barker mentioned that Item VI.b., Modeling Muck Toxicity and E. coli Screening 
– Dr. Palmer, Florida Institute of Technology, would not be presented due to a mix up 
with the date.  The presentation would be heard at a future meeting. 
 
John Byron moved to approve the Agenda as modified; Seconded by Lorraine Koss.  
Motion was unanimously approved. 

IV. Approval of Minutes 
John Windsor moved to approve the October 19, 2018 Minutes as written; Seconded by 
Lorraine Koss.  Motion was unanimously approved. 
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V. Monthly Progress and Fiscal Reports – Virginia Barker, Director 
a. November 2018 Progress Report 

The Monthly Progress and Fiscal Reports were given by Virginia Barker.  
Discussion ensued. 
 
The Committee’s questions were answered by Virginia Barker. 

b. Save Our Indian River Lagoon Project Performance Table 
The Committee was provided with a copy of the Save Our Indian River Lagoon 
Project Performance Table. 

c. Revenue Graph and Financial Statement 
Virginia Barker gave a brief update on the Revenue Graph and Financial 
Statement.  Discussion ensued. 
 
The Committee’s questions were answered by Virginia Barker. 
 

VI. Other Reports and Special Presentations 
a. Circulation Enhancement – Dr. Gary Zarillo, Florida Institute of Technology 

Dr. Zarillo gave a power point presentation on Circulation Enhancement.  Dr. 
Zarillo reported on Numerical Model Flushing Experiments.  Project Goals 
included: 1) Applying numerical test of flushing rates in the Banana River and a 
north Indian River Lagoon compartment; and, 2) Quantifying the potential for 
improving the state of water quality by promoting more rapid turnover of sub-
compartments between causeway structures.  Discussion ensued. 
 
The Committee’s questions were answered by Dr. Zarillo. 

b. Modeling Muck Toxicity and E. coli Screening – Dr. Drew Palmer, Florida 
Institute of Technology 
This item was not presented and will be heard at a future meeting. 
 

c. Brevard County Stormwater Utility’s Full-Scale Pilot Test Filtration and/or 
Biosorption Activated Media Projects – Jeff Rapolti, PE, Brevard County 
Jeff Rapolti gave a power point presentation on the County’s Stormwater Utility 
Full-Scale Pilot Test Filtration and/or Biosorption Activated Media Projects.  Mr. 
Rapolti reported on Johnson Jr. High and Fountainhead Park Stormwater 
Management Systems projects.  Information on the projects included: 1) Nutrient 
Breakdown; 2) Background; 3) Design; 4) Construction; 5) Sampling; and 
Preliminary Results.  Discussion ensued. 
 
The Committee’s questions were answered by Jeff Rapolti. 

d. My Lagoon Story Videos – Dylan Hansen 
Dylan Hansen showed three My Lagoon Story videos featuring Lorraine Koss, 
Karen McLaughlin and John Durkee. 
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VII. New Business 
a. Proposed 2019 Meeting Schedule 

The Committee was provided with a copy of the proposed meeting schedule for 
2019.  Discussion ensued. 
 
Staff was asked to check the dates on the schedule as there were two dates that 
were not on a Friday and appeared to be incorrect. 
 
John Windsor moved to approve that the 3rd Friday of each month, with the 
exception of June where there would not be a meeting, and December where the 
meeting would be held on the 2nd Friday; Seconded by Lorraine Koss.  Motion 
was unanimously approved. 
 

VIII. General Public Comment 
Public Comments were heard. 

IX. Final Comments by Chair and Committee Members 
Final Comments were heard. 

X. Adjournment 





 
PRESENTATIONS THIS MONTH: 
December 1 – Ocean Reef Beach Festival: Brandon 
December 6 – Florida Stormwater Association Winter Conference: Anthony  
February 6 – NASA/FDEP Partnership Meeting –Anthony, Brandon, Courtney 
February 12 – East Merritt Island HOA: Brandon 
February 15 – Christian Women Business Association: Brandon 

WEBSITE AND SOCIAL MEDIA LINKS: 
Website: http://www.brevardfl.gov/SaveOurLagoon 
Facebook: https://www.facebook.com/BrevardCountySaveOurLagoon;  
Instagram: https://www.instagram.com/saveourlagoon/ 
YouTube: https://goo.gl/GBh6xU 

UPCOMING LAGOON SCIENCE FORUMS AND PUBLIC EVENTS: 
Indian River Lagoon Symposium, Harbor Branch, February 7-8, 

http://www.indianriverlagoon.org/Symposium.html 
Diamond Back Terrapin Working Group: Florida Regional Meeting, February 8, contact Joe Butler 

jbutler@unf.edu 
Marine Resources Council Fertilizer, Yard Clippings, & Rain Barrel Education Workshop, February 10, contact 

Steve Sharkey sharkeymrc@gmail.com 
Managing Visitor Use in Coastal and Marine Protected Areas Training, February 20-21, contact Emily Dark 

Emily.Dark@Florida DEP.gov 
Stormwater and Green Infrastructure Symposium, May 8-10, 

https://www.wef.org/events/conferences/upcoming-conferences/stormwater-and-green-infrastructure-
symposium-2019/ 

UPCOMING VOLUNTEER PARTICIPATION OPPORTUNITIES: 
Brevard Zoo Restore Our Shores – Oyster Shell Bagging, December 14, 2018, 8:00 am – 12:00 pm, 

https://restoreourshores.org/volunteer-we-need-you/ 
Lagoon Friendly Lawns – contact Kaylyn Palmer of Keep Brevard Beautiful at 321-631-0501 
Fish Kill Response Cleanup: contact Desiree Lesko of Keep Brevard Beautiful at 321-631-0501 
Muck Finders - contact Jared McNally, jared@mrcirl.org, at the Marine Resources Council 
Marine Resources Council Lagoon Watch, Mangrove, or Lagoon Literacy program, 

https://savetheirl.org/volunteer/ 

FUTURE TOPICS FOR SPECIAL PRESENTATIONS: 
1. 2019 Proposed Plan Updates – Marcy Frick, Tetra Tech 
2. Trust Fund Audits 
3. Re-use/Reclaimed Water – Nutrient Loading Impacts and Opportunities 
4. Harvesting of Aquatic Weeds 
5. Coordinating Dredging and Spoil Management with Florida Inland Navigation District 
6. Mechanical Dewatering of Muck and Methods for Stripping Nutrients from Interstitial Water  
7. Indian River Lagoon Research News: TechCon, ShORE, and Harbor Branch Symposium Highlights 
8. Completed and Ongoing Muck Research – Florida Tech and Ocean Research Conservation Association 
9. Lagoon Fish and Fisheries  
10. A Day in the Life of the Indian River Lagoon Summary – Missy Weiss 



Save Our Indian River Lagoon Performance Table 

 

Responsible Entity 
Project Name Project Type 

Grant 
Confirmation 
Notice Sent 

Scope of Work 
Received 

Contract 
Prepared 

Executed 
By 

County 

Executed 
By 

Grantee 

Project 
Complete 

Reimbursement 
Requested 

Reimbursement 
Sent 

Brevard County Long Point Park Upgrade Septic Upgrade 
            

100.00% 100.00% 

Brevard County 
Denitrification Retrofit of 

Johns Rd Pond 
(Engineering) 

Stormwater 
Traditional 

          
  70.70% 70.70% 

Brevard County 
Denitrification Retrofit of 

Johns Rd Pond 
(Construction) 

Stormwater 
Traditional 

  

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Kingsmill-Aurora Phase 2 

of 2 (Land Acquisition) 
Stormwater 
Traditional         

        

Brevard County 
Kingsmill-Aurora Phase 2  

of 2 (Engineering) 
Stormwater 
Traditional     

            

Brevard County 
Kingsmill-Aurora Phase 2 

of 2 (Construction) 
Stormwater 
Traditional   

Expected Fiscal 
Year 2020/21 

            

Brevard County 
Denitrification Retrofit of 

Huntington Pond 
(Engineering) 

Stormwater 
Traditional 

          
  49.84% 49.84% 

Brevard County 
Denitrification Retrofit of 

Huntington Pond 
(Construction) 

Stormwater 
Traditional 

  

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Denitrification Retrofit of 

Flounder Creek Pond 
(Engineering) 

Stormwater 
Traditional 

          
  73.68% 73.68% 

Brevard County 
Denitrification Retrofit of 

Flounder Creek Pond 
(Construction) 

Stormwater 
Traditional 

  

Expected Fiscal 
Year 2018/19 

            

Brevard County Basin 1349 (Engineering) 
Stormwater 
Traditional           

      

Brevard County 
Basin 1349 

(Construction) 
Stormwater 
Traditional   

Expected Fiscal 
Year 2019/20 

            

  



Responsible Entity 
Project Name Project Type 

Grant 
Confirmation 
Notice Sent 

Scope of Work 
Received 

Contract 
Prepared 

Executed 
By 

County 

Executed 
By 

Grantee 

Project 
Complete 

Reimbursement 
Requested 

Reimbursement 
Sent 

Brevard County Basin 1409 (Engineering) 
Stormwater 
Traditional           

      

Brevard County 
Basin 1409 

(Construction) 
Stormwater 
Traditional   

Expected Fiscal 
Year 2019/20 

            

Brevard County 
Mims Muck Removal: 

Outflow Water Nutrient 
Removal (Engineering) 

Muck Removal & 
Interstitial 
Treatment             

    

Brevard County 
Mims Muck Removal: 

Outflow Water Nutrient 
Removal (Construction) 

Muck Removal & 
Interstitial 
Treatment   

Expected Fiscal 
Year 2018/19 

      
      

Brevard County 
Grand Canal Muck 

Dredging (Engineering) 

Muck Removal & 
Interstitial 
Treatment             

    

Brevard County 
Grand Canal Muck 

Dredging (Construction) 

Muck Removal & 
Interstitial 
Treatment   

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Sykes Creek Muck 

Dredging (Engineering) 

Muck Removal & 
Interstitial 
Treatment             

    

Brevard County 
Sykes Creek Muck 

Dredging (Construction) 

Muck Removal & 
Interstitial 
Treatment   

Expected Fiscal 
Year 2019/20 

            

Brevard County 
Muck Re-dredging in 

Turkey Creek 
(Engineering) 

Muck Removal & 
Interstitial 
Treatment             

included below included below 

Brevard County 
Muck Re-dredging in 

Turkey Creek 
(Construction) 

Muck Removal & 
Interstitial 
Treatment             

60.74% 60.74% 

Brevard County 
Muck Interstitial Water 
Treatment for Turkey 

Creek 

Muck Removal & 
Interstitial 
Treatment             

included above included above 

  



 

Responsible Entity 
Project Name Project Type 

Grant 
Confirmation 
Notice Sent 

Scope of Work 
Received 

Contract 
Prepared 

Executed 
By 

County 

Executed 
By 

Grantee 

Project 
Complete 

Reimbursement 
Requested 

Reimbursement 
Sent 

Brevard County 

Merritt Island Muck 
Removal, 

Phase 1 of 2 
(Engineering) 

Muck Removal & 
Interstitial 
Treatment 

          

      

Brevard County 
Merritt Island Muck 

Removal, 
Ph 1 of 2 (Construction) 

Muck Removal & 
Interstitial 
Treatment   

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Titusville Area Muck 

Removal, 
(Engineering) 

Muck Removal & 
Interstitial 
Treatment           

  1.29% 1.29% 

Brevard County 
Titusville Area Muck 

Removal (Construction) 

Muck Removal & 
Interstitial 
Treatment   

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Eau Gallie Area Muck 

Dredging (Engineering) 

Muck Removal & 
Interstitial 
Treatment           

  0.19% 0.19% 

Brevard County 
Eau Gallie Area Muck 

Dredging (Construction) 

Muck Removal & 
Interstitial 
Treatment   

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Rockledge Area Muck 

Dredging (Engineering) 

Muck Removal & 
Interstitial 
Treatment           

  0.19% 0.19% 

Brevard County 
Rockledge Area Muck 

Dredging (Construction) 

Muck Removal & 
Interstitial 
Treatment   

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Sewer Lateral 

Replacement Repair - Sat. 
Bch Pilot (Engineering) 

Sewer Upgrades 
          

      

Brevard County 
Sewer Lateral 

Replacement Repair - Sat. 
Bch Pilot (Construction) 

Sewer Upgrades 
  

Expected Fiscal 
Year 2018/19 

            

  



 

Responsible Entity 
Project Name Project Type 

Grant 
Confirmation 
Notice Sent 

Scope of Work 
Received 

Contract 
Prepared 

Executed 
By 

County 

Executed 
By 

Grantee 

Project 
Complete 

Reimbursement 
Requested 

Reimbursement 
Sent 

Brevard County 
Sykes Creek - Zone N 

(Engineering) 
Septic Removal 

          
  76.00% 76.00% 

Brevard County 
Sykes Creek - Zone N 

(Construction) 
Septic Removal 

  

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Sykes Creek - Zone M 

(Engineering) 
Septic Removal 

          
  14.00% 14.00% 

Brevard County 
Sykes Creek - Zone M 

(Construction) 
Septic Removal 

  

Expected Fiscal 
Year 2019/20 

            

Brevard County 
Sykes Creek - Zone T 

(Engineering) 
Septic Removal 

          
  10.00% 10.00% 

Brevard County 
South Central - Zone C 

(Engineering) 
Septic Removal 

          
  17.00% 13.00% 

Brevard County 
Micco Sewer Line 

Extension (Engineering) 
Septic Removal 

          
  10.86% 10.86% 

Brevard County 
Micco Sewer Line 

Extension (Construction) 
Septic Removal 

  

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Riverview Senior Resort 

(Engineering) 
Living Shoreline ‐ 

Oyster             
included below included below 

Brevard County 
Riverview Senior Resort 

(Construction) 
Living Shoreline ‐ 

Oyster             
100.00% 100.00% 

Brevard County 
Marsh Harbor 
(Engineering) 

Living Shoreline ‐ 
Oyster   

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Marsh Harbor 
(Construction) 

Living Shoreline ‐ 
Oyster   

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Indian River Drive 

(Engineering) 
Living Shoreline ‐ 

Oyster   

Expected Fiscal 
Year 2018/19 

            

Brevard County 
Indian River Drive 

(Construction) 
Living Shoreline ‐ 

Oyster   

Expected Fiscal 
Year 2018/19 

            

Brevard Zoo Eden Isles Lane 
Living Shoreline ‐ 

Oyster   

Expected Fiscal 
Year 2018/19 

            

Brevard Zoo Marina Isles 
Living Shoreline ‐ 

Oyster   

Expected Fiscal 
Year 2018/19 

            

  



 

Responsible Entity 
Project Name Project Type 

Grant 
Confirmation 
Notice Sent 

Scope of Work 
Received 

Contract 
Prepared 

Executed 
By 

County 

Executed 
By 

Grantee 

Project 
Complete 

Reimbursement 
Requested 

Reimbursement 
Sent 

Brevard Zoo Bettinger 
Living Shoreline ‐ 

Oyster   

Expected Fiscal 
Year 2018/19 

            

Brevard Zoo Gitlin 
Living Shoreline ‐ 

Oyster   

Expected Fiscal 
Year 2018/19 

            

Brevard Zoo Coconut Pt/EELS 
Living Shoreline ‐ 

Oyster   

Expected Fiscal 
Year 2018/19 

            

Brevard Zoo Wexford 
Living Shoreline ‐ 

Oyster   

Expected Fiscal 
Year 2018/19 

            

Brevard Zoo Bomalaski 
Living Shoreline ‐ 

Oyster             
100.00% 100.00% 

Brevard Zoo Oliver 
Living Shoreline ‐ 

Oyster   

Expected Fiscal 
Year 2018/19 

            

Cape Canaveral Cocoa Palms LID 
Stormwater 
Traditional   

Expected Fiscal 
Year 2017/2018 

            

Cape Canaveral Carver Cover Swales 
Stormwater 
Traditional   

Expected Fiscal 
Year 2017/2018 

            

Cape Canaveral Central Blvd Baffle Box 
Stormwater 
Traditional             

100.00% 100.00% 

Cape Canaveral Cape Shores Swales 
Stormwater 
Traditional   

Expected Fiscal 
Year 2018/19 

            

Cape Canaveral Justamere Rd. Swale 
Stormwater 
Traditional   

Expected Fiscal 
Year 2018/19 

            

Cape Canaveral Hitching Post Berms 
Stormwater 
Traditional   

Expected Fiscal 
Year 2018/19 

            

Cocoa 
Church Street Type II 

Baffle Box 
Stormwater 
Traditional             

100.00%   

Cocoa Beach 
Stormwater LID Convair 

Cove 1 Blakey Blvd 
Stormwater 
Traditional   

Expected Fiscal 
Year 2018/19 

            

  



 

Responsible Entity 
Project Name Project Type 

Grant 
Confirmation 
Notice Sent 

Scope of Work 
Received 

Contract 
Prepared 

Executed 
By 

County 

Executed 
By 

Grantee 

Project 
Complete 

Reimbursement 
Requested 

Reimbursement 
Sent 

Cocoa Beach 
Stormwater LID Convair 

Cove 2 Demsey Drive 
Stormwater 
Traditional   

Expected Fiscal 
Year 2018/19 

            

Cocoa Beach 
Cocoa Beach Muck 

Dredging‐ 
Phase  III 

Muck Removal & 
Interstitial 
Treatment           

  35.21% 24.04% 

Cocoa Beach 
Cocoa Beach Muck 

Dredging‐ 
Phase  III Interstitial 

Muck Removal & 
Interstitial 
Treatment   

Expected Fiscal 
Year 2018/19 

            

Cocoa Beach McNabb Park 
Living Shoreline ‐ 

Oyster   

Expected Fiscal 
Year 2018/19 

            

Cocoa Beach McNabb Park ‐ Plants 
Living Shoreline ‐ 

Plants   

Expected Fiscal 
Year 2018/19 

            

Indian Harbour Beach Gleason Park Reuse 
Stormwater 
Traditional             

100.00% 100.00% 

Indian Harbour Beach 
Muck Removal of IHB 

Canals 

Muck Removal & 
Interstitial 
Treatment   

Expected Fiscal 
Year 2018/19 

            

Indian Harbour Beach 
Muck Interstitial Water 

Treatment for IHB 
Canals 

Muck Removal & 
Interstitial 
Treatment   

Expected Fiscal 
Year 2018/19 

            

Indian Harbour Beach 
Big Muddy @ Cynthia 

Baffle 
Box 

Stormwater 
Traditional 

  

Expected Fiscal 
Year 2018/19 

            

Marine Resources 
Council 

Grass Clippings 
Campaign 

Education Outreach 
          

      

Marine Resources 
Council 

Cocoa Beach Country 
Club 

Living Shoreline ‐ 
Plants             

100.00% 100.00% 

Marine Resources 
Council 

Lagoon House Shoreline 
Restoration Planting 

Living Shoreline ‐ 
Plants             

100.00% 100.00% 

Melbourne Hoag Sewer Conversion Septic Removal 
          

      

  



 

Responsible Entity 
Project Name Project Type 

Grant 
Confirmation 
Notice Sent 

Scope of Work 
Received 

Contract 
Prepared 

Executed 
By 

County 

Executed 
By 

Grantee 

Project 
Complete 

Reimbursement 
Requested 

Reimbursement 
Sent 

Melbourne 
Pennwood Sewer 

Conversion 
Septic Removal 

          
      

Melbourne Cliff Creek Baffle Box 
Stormwater 
Traditional           

      

Melbourne Thrush Drive Baffle Box 
Stormwater 
Traditional           

      

Melbourne 
Stewart Road Dry 

Retrofit 
Stormwater 
Traditional   

Expected Fiscal 
Year 2018/19 

            

Melbourne 
Riverside Drive Septic 
Removal Conversion 

Septic Removal 
      

          

Melbourne Riverview Park 
Living Shoreline ‐ 

Oyster   

Expected Fiscal 
Year 2018/19 

            

Melbourne Riverview Park 
Living Shoreline ‐ 

Plants   

Expected Fiscal 
Year 2018/19 

            

Melbourne 
Septic Removal 

Melbourne 
Septic Removal 

  

Expected Fiscal 
Year 2019/20 

            

MIRA 
MIRA Septic Removal 

Phase 1 of 2 
Septic Removal 

            
5.61% 5.61% 

MIRA 
MIRA Septic Removal 

Phase 2 of 2 
Septic Removal 

          
      

Palm Bay 
Bayfront Stormwater 

Project 
Stormwater 
Traditional             

100.00% 100.00% 

Palm Bay 
Turkey Creek Shoreline 

Restoration 
Living Shoreline 

      
          

Palm Bay North Region WRF WWTF Upgrades 
          

  3.11% 3.11% 

Palm Bay 
Septic Removal - Palm 

Bay near sewer 
Septic Removal 

  

Expected Fiscal 
Year 2018/19 

            

 

  



 

Responsible Entity Project Name Project Type 
Grant 

Confirmation 
Notice Sent 

Scope of Work 
Received 

Contract 
Prepared 

Executed 
By 

County 

Executed 
By 

Grantee 

Project 
Complete 

Reimbursement 
Requested 

Reimbursement 
Sent 

Palm Bay 
Septic Removal - Palm 

Bay B 
Septic Removal 

  

Expected Fiscal 
Year 2018/19 

            

Rockledge 
Breeze Swept Septic 

Removal 
Septic Removal 

            
100.00% 100.00% 

SJRWMD 
Crane Creek/M‐1 Canal 

Flow 
Restoration 

Stormwater 
Traditional 

      
          

Titusville 
St. Teresa Basin 

Treatment 
Stormwater 
Traditional           

      

Titusville 
South St. Basin 

Treatment 
Stormwater 
Traditional           

      

Titusville 
La Paloma Basin 

Treatment 
Stormwater 
Traditional           

      

Titusville Osprey WWTF WWTF Upgrades 
          

  2.26%   

West Melbourne 
Sylvan Estates Septic 
Removal Conversion 

Septic Removal 
          

  0.24% 0.24% 

 

  



 

 

Previous Month 
Grant 

Confirmation 
Notice Sent Total  

Previous Month  
Scope of Work 
Received Total  

Previous 
Month  

Contract 
Prepared 

Total 

Previous 
Month 

Executed 
By 

County 
Total 

Previous 
Month  

Executed 
by 

Grantee 
Total 

Previous 
Month  
Project 

Complete 
Total 

Previous Month  
Reimbursement 

Requested 
Total 

Previous Month  
Reimbursement 

Sent Total 

94 49 48 46 45 18 29 28 

 

 

Current Month 
Grant 

Confirmation 
Notice Sent Total 

Current Month  
Scope of Work 
Received Total 

Current 
Month  

Contract 
Prepared 

Total 

Current 
Month  

Executed 
By 

County 
Total 

Current 
Month  

Executed 
by 

Grantee 
Total 

Current 
Month  
Project 

Complete 
Total 

Current Month  
Reimbursement 

Requested 
Total 

Current Month  
Reimbursement 

Sent  Total 

98 52 49 46 45 18 30 28 

 

 



BOY $87,549,685 

EOY $134,379,424 

BOY $81,121,631 

EOY $124,268,999 

BOY $38,028,734 

EOY $83,292,436 

BOY $35,832,746 

EOY $77,199,143 

BOY $35,300,032 
$38,647,632 

$43,870,270 
$47,150,412 $50,484,322 

$55,782,660 
$59,191,675 

$62,444,639 $67,409,450 $70,776,206 
$74,021,947 

EOY $78,716,647 
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EOY $33,913,852 
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EOY $25,500,000 

BOY $3,059,013 
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State EDR 2017 Projection Straightlined * County's Original 2017 Projection Actuals 2017

Save Our Indian River Lagoon Revenues Cumulative Graph 
Fiscal Year 16-17 to Current Fiscal Year  

* Economic and Demographic Research Data is sourced from Florida's Office of Economic & Demographic Research using their Estimation of Realized and Unrealized Tax Revenues Table 
- Projected and Actual Data is from Systems, Applications and Products program 
- EDR-Economic and Demographic Research Data, BOY-Beginning of Year, EOY-End of Year 
- For Screen Readers use the Save Our Indian River Lagoon Revenues Cumulative Fiscal Year 16-17 to Current Fiscal Year Table 



Save Our Indian River Lagoon Revenues Cumulative Chart 
Fiscal Year 16‐17 to Current Fiscal Year  

Month 

State EDR 
2019 

Projection 
Straightlined 

* 

County’s 
2019 

Projection 
Actuals 2019 

State EDR 
2018 

Projection 
Straightlined 

* 

County’s 
Revised 

2018 
Projection 

Actuals 2018 

State EDR 
2017 

Projection 
Straightlined 

* 

County's 
Original 

2017 
Projection  

Actuals 2017 

Oct $87,549,685 $81,121,631   $38,028,734 $35,832,746 $35,300,032       
Nov $91,806,934 $85,044,119   $42,143,616 $39,593,327 $38,647,632       
Dec $96,064,183 $88,966,607   $46,258,498 $43,353,909 $43,870,270       
Jan $100,321,432 $92,889,095   $50,373,380 $47,114,490 $47,150,412 $3,768,206 $2,777,778 $3,059,013 
Feb $104,578,681 $96,811,583   $54,488,262 $50,875,072 $50,484,322 $7,536,412 $5,555,556 $6,217,230 
Mar $108,835,930 $100,734,071   $58,603,144 $54,635,653 $55,782,660 $11,304,617 $8,333,334 $10,686,395 
Apr $113,093,179 $104,656,559   $62,718,026 $58,396,235 $59,191,675 $15,072,823 $11,111,112 $13,941,510 
May $117,350,428 $108,579,047   $66,832,908 $62,156,817 $62,444,639 $18,841,029 $13,888,890 $17,177,137 
Jun $121,607,677 $112,501,535   $70,947,790 $65,917,398 $67,409,450 $22,609,235 $16,666,668 $21,754,009 
Jul $125,864,926 $116,424,023   $75,062,672 $69,677,980 $70,776,206 $26,377,441 $19,444,446 $24,898,729 
Aug $130,122,175 $120,346,511   $79,177,554 $73,438,561 $74,021,947 $30,145,647 $22,222,224 $27,890,034 
Sept $134,379,424 $124,268,999   $83,292,436 $77,199,143  $78,716,647 $33,913,852 $25,500,000 $32,072,164 

* Economic and Demographic Research Data is sourced from Florida's Office of Economic & Demographic Research using their 
Estimation of Realized and Unrealized Tax Revenues Table 

- Projected and Actual Data is from Systems, Applications and Products program 
- EDR-Economic and Demographic Research Data, BOY-Beginning of Year, EOY-End of Year 
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 *Total Assigned YTD‐Year to Date, includes all stages of accounting for expenditures, with data derived from Systems, 
Applications and Products program; **Contracted with Municipalities data is derived from Contract Management 
System; ***Reimbursement requests expected in later fiscal years; SOIRL‐Save Our Indian River Lagoon; CM‐Contract 
Management System; BRL‐Banana River Lagoon; NIRL-North Indian River Lagoon; CIRL‐Central Indian River Lagoon 

SOIRL Projects 
Project Title  

SOIRL Projects funded under Capital 
Improvement Cont'd 

 Contracted**   Budget  Total Assigned 
YTD*  

Actuals 

1-Stormwater Projects-BRL-Basin 989 
Denitrification  $                      -     $           100,000   $                      -     $                      -    

1-Stormwater Projects-BRL-Basin 1071 
Denitrification  $                      -     $           100,000   $                      -     $                      -    

1-Stormwater Projects-BRL-Basin 1172 
Denitrification  $                      -     $           100,000   $                      -     $                      -    

1-Stormwater Projects-BRL-Basin 1222 
Denitrification  $                      -     $           100,000   $                      -     $                      -    

1-Stormwater Projects-NIRL-Basin 1318 
Denitrification    $                      -     $           100,000   $                      -     $                      -    

2-Stormwater Projects-NIRL-Denitrification 
Basin  $                      -     $             10,000   $                      -     $                      -    

2-Stormwater Projects-BRL-Denitrification 
Basin  $                      -     $           100,000   $                      -     $                      -    

2-Stormwater Projects-CIRL-Denitrification 
Basin  $                      -     $             10,000   $                      -     $                      -    

2-Stormwater Projects-BRL-A-Denitrification 
Basin  $                      -     $           100,000   $                      -     $                      -    

2-Stormwater Projects-BRL-B-Denitrification 
Basin  $                      -     $           100,000   $                      -     $                      -    

       
1-Oyster Reef Living Shoreline-BRL-Marsh 
Harbor  $                      -     $             47,350   $                      -     $                      -    

1-Oyster Reef Living Shoreline-CIRL-
Riverview Senior Resort CM-3806 
Completed Year 1, Fiscal Year 17/18 

 $                      -     $             15,152   $                      -     $                      -    

1-Oyster Reef Living Shoreline-NIRL-Indian 
River Drive  $                      -     $           179,930   $                      -     $                      -    

A1-Plants Living Shoreline-NIRL-Indian River 
Drive  $                      -     $             22,860   $                      -     $                      -    

A2-Oyster Reef Living Shoreline-BRL  $                      -     $           472,186   $                      -     $                      -    
A2-Oyster Reef Living Shoreline-NIRL  $                      -     $           488,210   $                      -     $                      -    
A2-Oyster Reef Living Shoreline-CIRL  $                      -     $             91,115   $                      -     $                      -    
A2- Plants Living Shoreline-BRL  $                      -     $             59,623   $                      -     $                      -    
A2- Plants Living Shoreline-NIRL  $                      -     $             62,802   $                      -     $                      -    
A2- Plants Living Shoreline-CIRL  $                      -     $             15,780   $                      -     $                      -    
       

SOIRL Projects funded under Capital 
Improvement Subtotal  $      2,758,486   $    30,362,465   $      1,845,243   $            74,394  
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*Total Assigned YTD‐Year to Date, includes all stages of accounting for expenditures, with data derived from Systems, 
Applications and Products program; **Contracted with Municipalities data is derived from Contract Management 
System; ***Reimbursement requests expected in later fiscal years; SOIRL‐Save Our Indian River Lagoon; CM‐Contract 
Management System; BRL‐Banana River Lagoon; NIRL-North Indian River Lagoon; CIRL‐Central Indian River Lagoon 

SOIRL Projects  
Project Title  

SOIRL Projects funded under Aid to Gov't 
Agencies 

 Contracted**   Budget  Total Assigned 
YTD*  

Actuals 

0/1/2-Waste Water Treatment Facility 
Upgrades-NIRL-Titusville Osprey  
CM-3627 

 $       1,000,000   $       8,195,000   $       1,000,000   $             90,586  

1/2-Waste Water Treatment Upgrade-CIRL-
Palm Bay CM-3934  $           156,427   $       1,435,652   $           876,427   $                      -    

2-Waste Water Treatment -CIRL-Melbourne 
Grant Street    $       5,919,837   $                      -     $                      -    

          

A1-Muck Removal-BLR-Cocoa Beach Phase 
III Muck Dredging & Interstitial CM-3986 

 $           632,645   $       1,317,719   $           632,645   $             83,529  

A1-Muck Removal-BLR-Indian Harbour 
Beach Muck Dredging & Interstitial 

 $                      -     $       5,707,768   $                      -     $                      -    

          
S0-Septic Removal-NIRL-MIRA   $           211,438   $           211,438   $                      -     $                      -    
S0-Septic Removal-CIRL-Melbourne-Hoag 
Sewer Conversion CM-3932 ***  $             86,061   $             86,031   $             86,031   $                      -    

S0-Septic Removal-CIRL-Melbourne-
Penwood Sewer Conversion CM-3789  $             40,632   $             40,632   $             40,632   $                      -    

1-Septic Removal-CIRL-Palm Bay B   $                      -     $       4,700,000   $                      -     $                      -    
1-Septic Removal-CIRL-Palm Bay Sewer 
Hook-Ups  $                      -     $       7,764,000   $                      -     $                      -    

A1-Septic to Sewer-CIRL-Melbourne-
Riverside Drive  $                      -     $           265,960   $                      -     $                      -    

2-Septic Removal-NIRL-Cocoa K  $                      -     $           702,100   $                      -     $                      -    
2-Septic Removal-CIRL-Melbourne  $                      -     $           247,000   $                      -     $                      -    

          
A2-Septic to Sewer-CIRL-West Melbourne-
Sylvan Estates CM-3985  $           935,656   $           935,656   $           935,656   $             19,116  

A2-Septic to Sewer-CIRL-West Melbourne-
Roxy Avenue  $                      -     $             91,835   $                      -     $                      -    

          
S0-Stormwater Project-BRL-Cape Canaveral-
Cocoa Palms LID  $                      -     $               1,144   $                      -     $                      -    

S0-Stormwater Project-BRL-Cape Canaveral-
Carver Cove Swale  $                      -     $               2,816   $                      -     $                      -    

S0-Stormwater Project-NIRL-Cocoa-Church 
St Type II Baffle Box   $                      -     $             20,856   $                      -     $                      -    
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*Total Assigned YTD‐Year to Date, includes all stages of accounting for expenditures, with data derived from Systems, 
Applications and Products program; **Contracted with Municipalities data is derived from Contract Management 
System; ***Reimbursement requests expected in later fiscal years; SOIRL‐Save Our Indian River Lagoon; CM‐Contract 
Management System; BRL‐Banana River Lagoon; NIRL-North Indian River Lagoon; CIRL‐Central Indian River Lagoon 

SOIRL Projects 
Project Title  

SOIRL Projects funded under Aid to Gov't 
Agencies Cont'd 

 Contracted**   Budget  Total Assigned 
YTD*  

Actuals 

S0-Stormwater Projects-BRL-Cape Canaveral 
Projects-Cape Shores Swale  $                      -     $               2,746   $                      -     $                      -    

S0-Stormwater Projects-BRL-Cape Canaveral 
Projects-Justamere Road Swale  $                      -     $                   528   $                      -     $                      -    

S0-Stormwater Projects-BRL-Cape Canaveral 
Projects-Hitching Post Berms Swale  $                      -     $               2,552   $                      -     $                      -    

S0-Stormwater Projects-NIRL-Titusville-St 
Teresa Basin CM-3929  $           322,200   $           272,800   $             42,800   $                      -    

S0-Stormwater Projects-NIRL-Titusville-
South Street Basin CM-3908  $             86,856   $             86,856   $             86,856   $                      -    

S0-Stormwater Projects-NIRL-Titusville-La 
Paloma Basin CM-3933 ***  $           208,296   $           208,296   $           208,296   $                      -    

S0-Stormwater Projects-NIRL-Melbourne-
Cliff Creek Baffle Box CM-3931 ***  $           347,781   $           347,781   $           347,781   $                      -    

S0-Stormwater Projects-NIRL-Melbourne-
Thrush Drive Baffle Box CM-3930 ***  $           322,200   $           322,200   $           322,200   $                      -    

S0-Stormwater Projects-CIRL-Melbourne-
Stewart Rd Dry Retrofit  $                      -     $             18,345   $                      -     $                      -    

A1-Stormwater Project-BRL-Indian Harbour 
Beach-Big Muddy Baffle Box  $                      -     $             26,638   $                      -     $                      -    

A2-Stormwater Project-BLR-Cocoa Beach-
Blakey Blvd  $                      -     $               3,017   $                      -     $                      -    

A2-Stormwater Project-BLR-Cocoa Beach-
Dempsey  $                      -     $               2,934   $                      -     $                      -    

A2-Stormwater Projects-CIRL-Melbourne-
Apollo/GA Baffle Box  $                      -     $           307,191   $                      -     $                      -    

A2-Stormwater Projects-CIRL-Melbourne-
Grant Place Baffle Box  $                      -     $             85,162   $                      -     $                      -    

A2-Stormwater Projects-CIRL-SJRWMD-
Melbourne-Crane Creek/M-1 Canal  $                      -     $       2,100,047   $                      -     $                      -    
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*Total Assigned YTD‐Year to Date, includes all stages of accounting for expenditures, with data derived from Systems, 
Applications and Products program; **Contracted with Municipalities data is derived from Contract Management 
System; ***Reimbursement requests expected in later fiscal years; SOIRL‐Save Our Indian River Lagoon; CM‐Contract 
Management System; BRL‐Banana River Lagoon; NIRL-North Indian River Lagoon; CIRL‐Central Indian River Lagoon 

SOIRL Projects 
Project Title  

SOIRL Projects funded under Aid to Gov't 
Agencies Cont'd 

 Contracted**   Budget  Total Assigned 
YTD*  

Actuals 

S0-Oyster/Living Shorelines-CIRL-Palm Bay-
Turkey Creek Shoreline Restoration  $                      -     $           113,500   $                      -     $                      -    

A1-Oyster/Living Shorelines-BRL-Cocoa 
Beach-McNabb  $                      -     $             34,056   $                      -     $                      -    

A1-Plants/Living Shorelines-BRL-Cocoa 
Beach-McNabb  $                      -     $               5,760   $                      -     $                      -    

A1-Oyster/Living Shorelines-NIRL-
Melbourne-Riverview Park  $                      -     $           108,790   $                      -     $                      -    

A1-Plants/Living Shorelines-NIRL-
Melbourne-Riverview Park  $                      -     $             18,480   $                      -     $                      -    

       
SOIRL Projects funded under Aid to Gov't 

Agencies Subtotal  $      4,350,192   $    41,713,123   $      4,579,324   $          193,231  
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*Total Assigned YTD‐Year to Date, includes all stages of accounting for expenditures, with data derived from Systems, 
Applications and Products program; **Contracted with Municipalities data is derived from Contract Management 
System; ***Reimbursement requests expected in later fiscal years; SOIRL‐Save Our Indian River Lagoon; CM‐Contract 
Management System; BRL‐Banana River Lagoon; NIRL-North Indian River Lagoon; CIRL‐Central Indian River Lagoon 

 SOIRL Projects 
Project Title  

SOIRL Projects funded under Aid to Private 
Organizations 

 Contracted**   Budget  Total Assigned 
YTD*  

Actuals 

A1-Oyster/Living Shorelines-BRL-Zoo-Merritt 
Island-Eden Isles Lane  $                      -     $             21,805   $                      -     $                      -    

A1-Oyster/Living Shorelines-BRL-Zoo-Indian 
Harbour Beach-Marina Isles  $                      -     $             26,700   $                      -     $                      -    

A1-Oyster/Living Shorelines-BRL-Zoo-Cocoa 
Beach-Bettinger  $                      -     $             10,680   $                      -     $                      -    

A1-Oyster/Living Shorelines-BRL-Zoo-Gitlin  $                      -     $             16,020   $                      -     $                      -    
A1-Oyster/Living Shorelines-NIRL-Zoo-
Merritt Island-Bomalaski CM-4005 
Completed Year 1, Fiscal Year 17/18 

 $               8,900   $               8,900   $                      -     $                      -    

A1-Oyster/Living Shorelines-NIRL-Zoo-
Merritt Island-Oliver  $                      -     $             51,620   $                      -     $                      -    

A1-Oyster/Living Shorelines-CIRL-Zoo-
Coconut Point/EELS  $                      -     $           509,950   $                      -     $                      -    

A1-Oyster/Living Shorelines-CIRL-Zoo-
Melbourne Beach-Wexford  $                      -     $             31,150   $                      -     $                      -    

A1-Plants/Living Shorelines-BRL-MRC-Cocoa 
Beach Country Club CM-4002 Completed 
Year 1, Fiscal Year 17/18 

 $             16,080   $             16,014   $                      -     $                      -    

A1-Plants/Living Shorelines-CIRL-MRC-
Lagoon House CM-4003 Completed Year 1, 
Fiscal Year 17/18 

 $             24,000   $             23,961   $                      -     $                      -    

          
SOIRL Projects funded under Aid to Private 

Organizations  $            48,980   $          716,800   $                      -     $                      -    

       
SOIRL Projects Total  $       7,550,040   $     79,714,031   $       6,790,339   $           328,616  
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